
 
 

CR 200 S RECONSTRUCTION  

WEEKLY REPORT 

 
FOR WEEK ENDING:   July 19, 2013      REPORT NO.:      18    PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

7-13 

 

The Contractor continued fine grading of sub-grade and ditching along west side of CR 150W. They also installed dry well on east side of CR 150W.  

  

Sun. 

7-14 

 

No work activity  

 

 

Mon. 

7-15 

 

 

The Contractor continued excavation and placement of uniform riprap in ditch line along CR 150W. They also placed additional Stage IV sidewalk 

sections and began lay-out and string-line placement in preparation for curb/gutter work.  

 

Tues. 

7-16 

 

 

The Contractor completed installation of ‘crossing island curb and continued placement of riprap in drainage swale. They also completed fine grading 

the Stage IV roadway sub-grade in preparation for placement of HMA Base.     

 

Wed. 

7-17 

 

 

The Contractor placed 19.00mm HMA Base course in Stage IV. They also continued preparation of drives for HMA and continued placing topsoil and 

fine grading behind curb.  

     

 

Thurs. 

7-18 

 

 

The Contractor completed ditching work and placement of uniform riprap. They also placed excavated material in crossing island, continued fine 

grading behind curb and installed inlet structure E-7.  

 

Fri. 

7-19 

 

 

 The Contractor placed the Stage IV curb/gutter and continued placement of topsoil and fine grading of areas behind the curb. They also placed and 

compacted shoulder stone along CR 150W.  

 

    

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 


